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Name of Process
Approximate Time

Frame

Step 1 Screening
September 3rd to 

December 3rd

Step 2 Assessment
December 3rd to Next 

Meeting

Step 3 Detailed Technical Evaluation
Next Meeting to 

Spring, 2015


